Local Agency Programs (LAP)
FY 2008 Project Planning Guide

ROW, Att. B, | REPRODUCIBLE COMMISSION | AD BOARD

TS&L SUBMIT APPROX FINAL PLANS ADVERTISE MEETING MEETING
Or PROGRAM G.lL G.lL PLANS, TOLAP DATE LETTING (TENTATIVE) | (1ST & 3RD

Pre G.I. MATERIAL PACKAGE DATE PROP & EST 5 WEEK DATE THURSDAY TUESDAY)
**04/06/07 E | **Q5/04/07 F **(05/18/07 E **06/15/07 E **Q7/20/07 E **08/10/07 E **08/17/07 E **09/28/07 E **10/25/07 **11/06/07
04/13/07 E 05/11/07 E 05/25/07 E 06/22/07 E 07/27/07 E 08/17/07 E 08/24/07 E 10/05/07 E 10/25/07 11/06/07
05/11/07 E 06/08/07 FE 06/22/07 E 07/20/07 E 08/24/07 E 09/14/07 E 09/21/07 E 11/02/07 E 11/29/07 12/04/07
06/15/07 F 07/13/07 FE 07/27/07 E 08/24/07 F 09/28/07 E 10/19/07 E 10/26/07 E 12/07/07 E 01/24/08 01/08/08
07/06/07 F 08/03/07 F 08/17/07 F 09/14/07 F 10/19/07 E *11/14/07 W *11/21/07 W 01/11/08 F 01/24/08 02/05/08
08/03/07 F 08/31/07 F 09/14/07 F 10/12/07 E *11/19/07 M 12/14/07 F 12/21/07 E 02/01/08 F 02/28/08 03/04/08
08/31/07 F 09/28/07 F 10/12/07 F 11/14/07 W *12/19/07 W 01/11/08 F 01/25/08 F 03/07/08 F 03/20/08 04/01/08
10/05/07 E 11/02/07 F 11/16/07 F 12/14/07 F 01/25/08 F 02/15/08 F 02/22/08 F 04/04/08 F 04/24/08 05/06/08
11/02/07 E 11/30/07 F 12/14/07 F 01/11/08 F 102/20/08 W 03/14/08 F 03/21/08 F 05/02/08 F 05/22/08 06/03/08
12/07/07 E 01/04/08 F 01/18/08 F 02/15/08 F 103/26/08 W 04/18/08 F 04/25/08 F 06/06/08 F 06/26/08 07/01/08
01/11/08 E 02/08/08 F 02/22/08 F 03/21/08 F 104/30/08 W 05/23/08 F 05/30/08 E *07/11/08 F 07/24/08 08/05/08
02/08/08 F 03/07/08 F 03/21/08 F 04/18/08 F 05/23/08 F 06/13/08 E 06/20/08 E 08/01/08 E 08/28/08 09/02/08
03/14/08 E 04/11/08 E 04/25/08 E 05/23/08 E 06/27/08 E 07/18/08 E 07/25/08 E 09/05/08 F 09/25/08 10/07/08
04/11/08 E 05/09/08 F 05/23/08 F 06/20/08 F 07/25/08 E 08/15/08 F 08/22/08 E 10/03/08 E 10/30/08 11/04/08
05/16/08 F 06/13/08 F 06/27/08 F 07/25/08 F 08/29/08 F 09/19/08 F 09/26/08 FE 11/07/08 E *11/20/08 12/02/08
06/13/08 F 07/11/08 E 07/25/08 F 08/22/08 F 09/26/08 FE 10/17/08 E 10/24/08 E 12/05/08 E *01/29/09 *01/06/09

1) All bridge projects (bridge replacement and major rehabilitation regardless of funding) require a Type, Size and Location (TS&L) submittal.

2) Projects that may require an Environmental Assessment, Program Material must be submitted at least six months prior to advertisement date.
3) Discuss with appropriate staff engineer of Local Agency Programs.
4) Reconstruction (4R) projects on the National Highway System (NHS) and over $5,000,000 in total cost - Plans, Proposal and Estimate must be received two weeks prior to these dates.

5) Reproducible plans are to be sent after Final Plans so that any modifications identified during Final Plan Review can be incorporated. Reproducible plans are due one week before project
Advertisement Date.
6) *: Date adjusted due to holiday. !: Earlier turn in date due to busiest lettings. **: Local Jobs Today only. ~: Tentative Date

Plan08gd.doc 08/22/2007




